

# PROJECT MANAGEMENT

## UNIT FEATURES

Unit Code: **OB503**

**12 Seminars**

**36 Hours Duration**

**Intermediate Skill Level**

**100% Online; Study Abroad**

**English Language**

**Optional Assessments**

**Nil Prerequisites**

In this unit students will be introduced to some of the fundamental concepts of Project Management and will engage in various activities which underpin three core areas relevant to Project Management: Scope Management, Cost Management and Time Management. Students will analyse project situations involving scope, time and cost management issues and learn how these concepts are interrelated in a project environment. The processes of monitoring the status of a project to update project progress and managing changes to the schedule baseline are also considered.

## LEARNING OUTCOMES

On successful completion of this unit students will be able to:

- 1** Articulate the different phases of the project cycle.
- 2** Develop and use breakdown structure and network diagrams and project management oriented analysis tools.
- 3** Assess the health of a project using earned value analysis (EVA).
- 4** Critically assess contemporary project management practice.

## CERTIFICATION

The optional assessment tasks associated with this unit provide an opportunity for participants to consolidate their learning and to benchmark their understanding against the standard set by Chancellor Institute. Participants enrolled in this unit who successfully complete the optional assessments will qualify for a grade, academic transcript and certificate of completion for that unit.

For further details about the assessments, please contact our course advisors. Additional unit fees apply for students electing to undertake assessments. Participants who elect not to complete the optional assessments for this unit will receive a certificate of participation for the unit.

## TOPICS

- Introduction to Project Management
- Defining the Project
- Estimating Project Time and Cost part 1
- Estimating Project Time and Cost part 2
- Developing a Project Plan part 1
- Developing a Project Plan part 2
- Scheduling Resources Costs Week part 1
- Scheduling Resources Costs part 2
- Reducing Project Duration Week
- Project Progress and Performance
- Evaluation part 1
- Project Progress and Performance
- Evaluation part 2
- Emerging Concepts in Project Management

## ASSESSMENTS (OPTIONAL)

No.	Type	Week Due	Weighting (% of total marks for unit)
1	Quizzes	4 to 10	40%
2	Project Plan	6	30%
3	Case study	12	30%

## UNIT FEES

Chancellor Institute charges fees on a per subject basis. To view a schedule of our current fees, please visit our website: <https://chancellor.education/fees/>

